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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 109 Date: 14-Jun-2011 Tuesday

Approved Date:

Shift Hours: 08:00 AM 06:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 644

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 6th ESW weld was done today. It was on the T joint that connects shear plate b2E to the North shaft.
The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- QC & QA did a joint inspection of the fit up. The root gap was within the WPS for the entire length of the
weld.
- At 09:45, the consumable guide was installed.
- From 09:45 until 11:30, the insulators, volt pick-ups, and cooling shoes were installed.
- From 12:30 until 13:00, QC & production went through their pre-weld checklists.
- At 13:27, the weld was started.
- It took about 2 minutes, 30 seconds for the weld parameters to stabilize.
- From about 15:30 until 15:45, the volts were varying slightly. Possible reason is that one of the volt pick-
ups was not attached properly.
- At 17:39, the weld was ended in the upper run-off tab.

On the 5th ESW weld which was done Saturday (a2N-to-North shaft), a preliminary UT was done today.
No rejects were found.

Also, welding of access ladder supports was ongoing for future ESW welds on the East shaft.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding was completed today on the perimeter PJP welds.
- On plate 9m-West-Outer, prep work was ongoing to get ready for welding.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 1.00 11.00

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 1.00 11.00

APP DEVAN MURPHYIronworker 8.00 2.00 1.00 11.00

APP JEREMY DOLMANIronworker 8.00 2.00 1.00 11.00
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APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 2.00 1.00 11.00

JNM RICHARD GARCIAIronworker 8.00 2.00 1.00 11.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

Attachment

ESW wire feed Flux feeder & cooling shoes of ESW weld in progress
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